

| AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT   |  |  |  | 1. CONTRACT ID CODE   |  | PAGE OF PAG<br>1 2   |  |     |  |   |  |   |  |   |          |
|--|--|--|--|---|--|--|--|-----|--|---|--|---|--|---|----------|
| 2. AMENDMENT/MODIFICATION NO.<br>NS40-13   |  | 3. EFFECTIVE DATE<br>SEE BLOCK 16  |  | 4. REQUISITION/PURCHASE REQ. NO.<br>N00039-03-MR-CBSig  |  | 5. PROJECT NO. (If applicable)                                   |  |     |  |   |  |   |  |   |          |
| 6. ISSUED BY<br>COMMANDER,<br>SPACE AND NAVAL WARFARE SYSTEMS COMMAND<br>4301 PACIFIC HIGHWAY<br>SAN DIEGO CA 92110-3127<br>CARLA J. BROWN/02-21C/619-524-7204/<br>Carla.brown@navy.mil  |  | CODE<br>N00039   |  | 7. ADMINISTERED BY (If other than Item 6)<br>DCMA BOSTON - GD<br>77 A ST.<br>NEEDHAM, MA 02194-2892   |  | CODE<br>S2203A   |  |     |  |   |  |   |  |   |          |
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and ZIP Code)<br><br>GD<br>77 A ST.<br>NEEDHAM, MA 02194-2892   |  |  |  | (✓)   |  | 9A. AMENDMENT OF SOLICITATION NO.                                |  |     |  |   |  |   |  |   |          |
|  |  |  |  | (✓)   |  | 9B. DATED (SEE ITEM 11)  |  |     |  |   |  |   |  |   |          |
|  |  |  |  | (✓)   |  | 10A. MODIFICATION OF CONTRACT/ORDER NO.<br>N68939-97-D-0041/NS40 |  |     |  |   |  |   |  |   |          |
|  |  |  |  | (✓)   |  | 10B. DATED (SEE ITEM 13)<br>16MAY01                              |  |     |  |   |  |   |  |   |          |
| CODE<br>2D423  |  | FACILITY CODE  |  | 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS   |  |  |  |     |  |   |  |   |  |   |          |
| <input type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended.<br>Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:<br>(a) By completing items 9 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter of telegram which includes a reference to the solicitation and any numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. |  |  |  |   |  |  |  |     |  |   |  |   |  |   |          |
| 12. ACCOUNTING AND APPROPRIATION DATA (If required)<br>N/A   |  |  |  |   |  |  |  |     |  |   |  |   |  |   |          |
| <table border="1" style="width:100%; border-collapse: collapse;"> <tr> <td style="width:5%; text-align: center;">(✓)</td> <td style="width:95%;">A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. (Specify authority)</td> </tr> <tr> <td style="text-align: center;">X</td> <td>B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b)</td> </tr> <tr> <td style="text-align: center;">X</td> <td>C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:<br/>Mutual Agreement of the Parties and Changes clause</td> </tr> <tr> <td style="text-align: center;">X</td> <td>D. OTHER</td> </tr> </table>   |  |  |  |   |  |  |  | (✓) | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. (Specify authority) | X | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b) | X | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:<br>Mutual Agreement of the Parties and Changes clause | X | D. OTHER |
| (✓)  | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. (Specify authority)   |  |  |   |  |  |  |     |  |   |  |   |  |   |          |
| X  | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b) |  |  |   |  |  |  |     |  |   |  |   |  |   |          |
| X  | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:<br>Mutual Agreement of the Parties and Changes clause   |  |  |   |  |  |  |     |  |   |  |   |  |   |          |
| X  | D. OTHER   |  |  |   |  |  |  |     |  |   |  |   |  |   |          |
| E. IMPORTANT: Contractor is not X is required to sign this document and return <u>1</u> copies to the issuing office.  |  |  |  |   |  |  |  |     |  |   |  |   |  |   |          |
| 14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  |  |  |  |   |  |  |  |     |  |   |  |   |  |   |          |
| 15B. CONTRACT OFFEROR<br><br>Peter Bestocci, GD-NS Contracts Mgr<br><br><i>(Signature of person authorized to sign)</i>  |  |  |  | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or Print)<br><br>CARLA J. BROWN, Contracting Officer |  |  |  |     |  |   |  |   |  |   |          |
| 15C. DATE SIGNED<br><br>12-9-02  |  | 16B. UNITED STATES OF AMERICA<br><br><i>(Signature of Contracting Officer)</i> |  | 16C. DATE SIGNED<br><br>12-9-02   |  |  |  |     |  |   |  |   |  |   |          |

The purpose of this modification to N68939-97-D-0041, order NS40, is to stop the Contractor's procurement and installation efforts for the Base IT Infrastructure modernization work in Sigonella, Italy until 30 January 2003. The Contractor shall immediately take all reasonable steps to minimize the incurrence of costs allocable to the procurement and installation effort for Sigonella. The Contractor shall, however, continue all design activity leading to completion of the Sigonella Base Design Plan (BDP), including completion of the Phase 2 Critical Design Review (CDR). The design work is the only Sigonella effort that the Contractor is authorized to perform after the date of this modification unless the Contracting Officer cancels this stop work.

By 30 January 2003, the parties agree that the Government Contracting Officer will either: 1) cancel the stop work and instruct the contractor to continue with the procurement and installation efforts for Sigonella, or 2) terminate the work under the Termination for the Government's Convenience clause of the contract.

If the stop work is cancelled by 30 January 2003, the Contractor shall resume work. The Contracting Officer will make an equitable adjustment in the delivery schedule or contract price, or both, and the contract shall be modified accordingly, if 1) the stop work resulted in an increase in the time required for, or in the Contractor's cost properly allocable to, the performance of any part of this contract, and 2) the Contractor asserts its right to the adjustment within 30 days after 30 January 2003.

If the stop work is not canceled and the Contracting Officer terminates the work for the convenience of the Government, the Government shall allow reasonable costs resulting from the stop work in arriving at a termination settlement.

Except as modified above, all other terms and conditions of this order remain unchanged and in full force and effect.